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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve 
the award of a construction contract in the amount of TBD to TBD to construct an 
auxiliary gym addition and upgrade the front entrance at Stafford Middle School. 
_____________________________________________________________________ 
 
KEY POINTS: 
 
1.  When SMS was opened an auxiliary gym was planned but not built due to funding 
constraints at project award.  The majority of SCPS Middle Schools have a separate 
auxiliary gym to support the day to day physical education programs and after school 
sporting events/activities.  The need for the auxiliary gym addition was originally 
identified in March 2002 as part of the FY03-08 CIP.  The auxiliary gym addition has 
been identified in all successive CIPs including the FY07-12 CIP.  In 2005, the auxiliary 
gym addition was included in a larger project that included a classroom addition, 
upgrades to the main school entrance (security), changes to the cafeteria and media 
center space and miscellaneous facility improvements.  
 
2.  In February 2005, staff initiated planning efforts for the SMS Addition.  On March 22, 
2005, School Board approved the SMS Addition to include classroom addition, auxiliary 
gym addition, front entrance upgrades (security), cafeteria upgrades and miscellaneous 
facility improvements.  On April 12, 2005 School Board approved a design contract with 
BCWH Architects, one of SCPS professional consulting services open-ended A/E 
contractors, to design the addition project.  Project was originally planned to be awarded 
in late April 2006, begin construction in May 2006 and complete construction in August 
2007. 
 
3.  In late February 2006 the scope of the SMS Addition project was changed.  The 
classroom addition, media center upgrade and all of the miscellaneous facility upgrades 
were deleted from the project.  The current scope of the SMS Addition project now only 
includes the auxiliary gym addition and upgrades to the main entrance.  The change in 
scope delayed the planned bid advertisement and subsequent award and completion 
dates for the project. 
 



4.  On May 6, 2006 the SMS Addition was advertised through the Stafford County 
Purchasing Department.  A pre-bid conference is scheduled for May 24, 2006 and a bid 
opening is scheduled for June 8, 2006. 
 
5.  Funding for the project was identified in the FY06-11 and FY07-12 CIPs and 
construction funds were included in the FY06 Spring VPSA Bond Sale.  Budgeted 
programming cost estimate for the construction portion of the project is $1,600K.   
 
6.  If approved by the School Board at the June 20, 2006 meeting, staff plans to award 
the construction contract in June 2006 and issue a notice to proceed immediately.  The 
project is scheduled to be completed in August 2007.     
 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning and 

and community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn 

 
FUNDING SOURCE:  VPSA – SMS Addition 
 
 
AUTHORIZATION REFERENCE: Stafford County School Board Policy 4-12 
February 2006     Stafford County School Board Policy 4-29 
      FY06-11 & FY07-12 CIPs  
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